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ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 06:07:26

CONTID: C14636         ESTIMATE NO: 0004 PROG 2002

PCN: 14636-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: FEDERAL TO LAFAYETTE PERCENT TIME:

PROJECT NO: NH 2854-101                   

US 285: FEDERAL TO LAFAYETTE

NAME OF ROAD: 285D

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/21/2005 DATE TIME STARTED 05/02/2005

7926 S. Platte Canyon Road DATE LET 02/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/22/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,649,900.21 PARTICIPATING $ $ 738,071.73

AWARD PROJECT AMT: 3,305,627.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,698.07

SECURITIES ENCUMBERED 13,698.07

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.67

TIME ALLOW:

ORIG TIME ALLOW:

150 CALENDAR DAYS

CALENDAR DAYS120

56.23%

1,597,417.18

738,071.73

738,071.73

738,071.73

$

$

$

$

2,052,483.03

0.00

2,052,483.03

0.00

2,052,483.03

-49,584.41

49,584.41

2,052,483.03

0.00

AMOUNT DUE 2,052,483.03 738,071.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 738,071.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

109.0
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,287.000 2,287.000

SY  0.000 0.00

5.00000 2,287.000 11,435.00

202-00190  
 

0010 REMOVAL OF SIDEWALK 900.000 869.000

SY  0.000 0.00

14.00000 869.000 12,166.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 10,100.000 9,541.000

LF  39.000 234.00

6.00000 9,580.000 57,480.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 179,120.000 90,658.000

SY  72,367.000 72,367.00

1.00000 163,025.000 163,025.00

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 17.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

98.00000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF FENCE 954.000 0.000

LF  954.000 1,908.00

2.00000 954.000 1,908.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 965.000 0.000

LF  790.000 2,370.00

3.00000 790.000 2,370.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 4.000 560.00

140.00000 4.000 560.00

202-01300  
 

0050 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-04002  
 

0055 CLEAN VALVE BOX 65.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-04005  
 



CONTID: C14636         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 525.000 385.000

CY  0.000 0.00

21.00000 385.000 8,085.00

203-00060  
 

0065 *POTHOLING 40.000 25.000

HOUR 7.500 2,250.00

300.00000 32.500 9,750.00

203-01597  
 

0070 EROSION BALES (WEED FREE) 10.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011  
 

0075 SILT FENCE 100.000 55.000

LF  0.000 0.00

2.00000 55.000 110.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 5.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

208-00045  
 

0085 STORM DRAIN INLET PROTECTION 72.000 72.000

EACH 0.000 0.00

90.00000 72.000 6,480.00

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 100.000 56.000

HOUR 10.000 10,000.00

1,000.00000 66.000 66,000.00

208-00205  
 

0095 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

210-00810  
 

0100 ADJUST MANHOLE 100.000 48.000

EACH 0.000 0.00

340.00000 48.000 16,320.00

210-04010  
 

0105 MODIFY INLET 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-04020  
 

0110 ADJUST VALVE BOX 146.000 21.000

EACH 51.000 6,120.00

120.00000 72.000 8,640.00

210-04050  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 570.000 171.000

CY  8.000 224.00

28.00000 179.000 5,012.00

304-06007  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 400.000 256.710

TON 92.490 12,023.70

130.00000 349.200 45,396.00

403-00720  
 

0125 EMERGENCY POTHOLE REPAIR 100.000 0.000

TON 23.660 3,785.60

160.00000 23.660 3,785.60

403-00800  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,600.000 1,535.480

TON 0.000 0.00

58.00000 1,535.480 89,057.84

403-33841  
 

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,505.000 6,989.680

TON 3,830.730 160,890.66

42.00000 10,820.410 454,457.22

403-33871  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 18,286.000 1,358.000

GAL 3,425.000 1,712.50

0.50000 4,783.000 2,391.50

411-10255  
 

0145 *CONCRETE PAVEMENT (8 INCH) 93.000 69.000

SY  0.000 0.00

350.00000 69.000 24,150.00

412-00800  
 

0150 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 415.000 0.000

SY  0.000 0.00

210.00000 0.000 0.00

412-01120  
 

0155 *DRILLED CAISSON (42 INCH) 18.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

503-00042  
 

0160 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 12.000 0.000

LF  12.000 3,000.00

250.00000 12.000 3,000.00

603-01185  
 

0165 INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.750 6,375.00

8,500.00000 0.750 6,375.00

604-19305  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 1.000 6,500.00

6,500.00000 1.000 6,500.00

604-30005  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 838.000 0.000

LF  800.000 12,800.00

16.00000 800.000 12,800.00

606-00301  
 

0180 *GUARDRAIL (SPECIAL) 40.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00900  
 

0185 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

448.00000 0.000 0.00

606-01340  
 

0190 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

807.00000 0.000 0.00

606-01370  
 

0195 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

606-01380  
 

0200 *MEDIAN TERMINAL 1.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

606-01460  
 

0205 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

606-02003  
 

0210 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

606-02005  
 

0215 *FENCE (PLASTIC) 5,500.000 4,393.000

LF  0.000 0.00

3.00000 4,393.000 13,179.00

607-11525  
 

0220 *FENCE CHAIN LINK (72 INCH) 1,010.000 0.000

LF  994.000 9,940.00

10.00000 994.000 9,940.00

607-53172  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE SIDEWALK 195.000 178.000

SY  17.000 527.00

31.00000 195.000 6,045.00

608-00000  
 

0230 *CONCRETE CURB RAMP 501.000 456.000

SY  0.000 0.00

81.00000 456.000 36,936.00

608-00010  
 

0235 *CURB AND GUTTER TYPE 2 (SECTION I-B) 885.000 885.000

LF  0.000 0.00

11.00000 885.000 9,735.00

609-21010  
 

0240 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,586.000 2,586.000

LF  0.000 0.00

13.00000 2,586.000 33,618.00

609-21020  
 

0245 *CURB TYPE 4 (SECTION B) 5,840.000 5,840.000

LF  0.000 0.00

12.00000 5,840.000 70,080.00

609-40010  
 

0250 CURB TYPE 6 (SECTION M) 200.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

609-60011  
 

0255 *MEDIAN COVER MATERIAL (CONCRETE) 24,265.000 0.000

SF  6,545.000 39,270.00

6.00000 6,545.000 39,270.00

610-00030  
 

0260 *DELINEATOR (TYPE II) 210.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0270 *2 INCH ELECTRICAL CONDUIT (JACKED) 8,114.000 1,862.000

LF  4,875.000 32,175.00

6.60000 6,737.000 44,464.20

613-00201  
 

0275 *3 INCH ELECTRICAL CONDUIT 150.000 150.000

LF  0.000 0.00

13.75000 150.000 2,062.50

613-00300  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 338.000

LF  82.000 410.00

5.00000 420.000 2,100.00

613-01200  
 

0285 *PULL BOX (24"X36"X18") 6.000 0.000

EACH 1.000 720.00

720.00000 1.000 720.00

613-07034  
 

0290 *PULL BOX (36"X48"X18") 3.000 0.000

EACH 2.000 2,500.00

1,250.00000 2.000 2,500.00

613-07038  
 

0295 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

613-70250  
 

0300 *LIGHT MAST ARM 2.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

613-74000  
 

0305 *SIGN PANEL (CLASS I) 234.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0310 *SIGN PANEL (CLASS II) 189.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0315 *SIGN PANEL (CLASS III) 251.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00013  
 

0320 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 322.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-00214  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

67.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

614-01582  
 

0330 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

15,425.00000 0.000 0.00

614-31800  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

614-70117  
 

0340 *LOOP DETECTOR WIRE 5,625.000 2,544.000

LF  0.000 0.00

2.00000 2,544.000 5,088.00

614-72875  
 

0345 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

755.00000 0.000 0.00

614-72876  
 

0350 *INTERSECTION DETECTION SYSTEM (CAMERA) 24.000 24.000

EACH 0.000 0.00

5,500.00000 24.000 132,000.00

614-72886  
 

0355 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

614-72889  
 

0360 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

615-00050  
 

0365 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.250 2,000.00

8,000.00000 0.750 6,000.00

625-00000  
 

0370 *MOBILIZATION 1.000 0.600

L S 0.400 78,800.00

197,000.00000 1.000 197,000.00

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 250.00

1,000.00000 0.750 750.00

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 272.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00005  
 

0385 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 880.000 351.000

GAL 354.500 12,053.00

34.00000 705.500 23,987.00

627-00012  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,150.000 1,276.000

SF  166.000 1,328.00

8.00000 1,442.000 11,536.00

627-01000  
 

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

200.000 0.000

SF  138.000 1,932.00

14.00000 138.000 1,932.00

627-30325  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,500.000 459.000

SF  971.000 8,739.00

9.00000 1,430.000 12,870.00

627-30330  
 

0405 ADJUST MONUMENT BOX 5.000 0.000

EACH 0.000 0.00

216.00000 0.000 0.00

629-01210  
 

0410 *FLAGGING 3,625.000 2,021.500

HOUR 900.000 18,000.00

20.00000 2,921.500 58,430.00

630-00000  
 

0415 *UNIFORMED TRAFFIC CONTROL 250.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003  
 

0420 *TRAFFIC CONTROL INSPECTION 45.000 29.000

DAY 7.000 630.00

90.00000 36.000 3,240.00

630-00007  
 

0425 *TRAFFIC CONTROL MANAGEMENT 105.000 55.000

DAY 21.000 7,770.00

370.00000 76.000 28,120.00

630-00012  
 

0430 *TRAFFIC CONTROL VEHICLE 100.000 0.000

HOUR 0.000 0.00

5.00000 0.000 0.00

630-00025  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 21.500

EACH 3.500 227.50

65.00000 25.000 1,625.00

630-80341  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 43.500

EACH 0.500 40.00

80.00000 44.000 3,520.00

630-80342  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

85.00000 3.000 255.00

630-80343  
 

0450 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 22.000

SF  0.000 0.00

16.00000 22.000 352.00

630-80344  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,700.00000 1.000 6,700.00

630-80355  
 

0460 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 0.000 0.00

1,000.00000 2.500 2,500.00

630-80358  
 

0465 *DRUM CHANNELIZING DEVICE 400.000 197.000

EACH 0.000 0.00

40.00000 197.000 7,880.00

630-80360  
 

0470 *TRAFFIC CONE 700.000 300.000

EACH 0.000 0.00

9.00000 300.000 2,700.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

200.00000 0.000 0.00

630-80520  
 

0480 F/A MINOR CONTRACT REVISIONS 247,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 0.000

F A 6,026.110 6,026.11

1.00000 6,026.110 6,026.11

700-70012  
 

0490 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0505 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0510 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0515 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0585 ADDED ITEM (DOLLAR)/ CHANGE PROJECT START DATE CMO #2. 0.000 0.000

DOL 0.000 0.00

0.00000 0.000 0.00

900-00006  
 

0590 ADDED ITEM (SQUARE YARD)/ CMO #3, REMOVAL OF ASPHALT 
MAT (PLANING)(SPECIAL)

0.000 0.000

SY  0.000 0.00

1.51000 0.000 0.00

900-00022  
 

0595 ADDED ITEM (HOUR)/ EROSION CONTROL SUPERVISOR 
(SPECIAL), CMO #3

0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

900-00010  
 

0605 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM, REMOVAL OF 
PAVEMENT MARKING

2,972.000 2,972.000

SF  0.000 0.00

1.70000 2,972.000 5,052.40

202-00250  
 

0610 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 
HBP (GR SX)  CMO #4

5,339.130 0.000

TON 4,013.210 191,630.78

47.75000 4,013.210 191,630.78

403-34841  
 

0615 ADDED ITEM (TON)/ HBP (GR S)(SPECIAL)  CMO#4 9,707.500 0.000

TON 233.680 10,482.88

44.86000 233.680 10,482.88

900-00024  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - VIOLATION OF 
WORKING TIME LIMITATION

-300.000 0.000

DOL -300.000 -300.00

1.00000 -300.000 -300.00

900-00006  
 

CAT 0200 $735,871.73 2,015,831.03CURRENT AMT 3,467,196.21 $$

CAT NO0300 STRUCTURES 

0520 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000 942.000

SY  0.000 0.00

6.00000 942.000 5,652.00

202-00246  
 

0525 REMOVAL OF BRIDGE RAILING 6.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

202-00425  
 

0530 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 210.000 0.000

SY  10.000 2,200.00

220.00000 10.000 2,200.00

202-00453  
 

0535 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.000 0.000

SY  0.000 0.00

1,200.00000 0.000 0.00

202-00460  
 

0540 REMOVAL OF EXPANSION DEVICE 85.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

202-00504  
 

0545 WATERPROOFING (MEMBRANE) 1,256.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

0550 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

518-01004  
 

0555 CONCRETE (PATCHING) 36.500 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-06100  
 

0560 REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

602-00020  
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PCN: 14636-BID    ESTIMATE RUN 08/31/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0004 06:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0565 BRIDGE RAIL TYPE 4 (SPECIAL) 6.000 0.000

LF  0.000 0.00

1,500.00000 0.000 0.00

606-10405  
 

CAT 0300 $2,200.00 7,852.00CURRENT AMT 153,904.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
 

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

0600 ADDED ITEM (EACH)/ FIELD OFFICE (CLASS 2)(SPECIAL), 
CMO #3

0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

900-00007  
 

CAT 0400 $0.00 28,800.00CURRENT AMT 28,800.00 $$

PROJECT TOTAL 738,071.73 $ 2,052,483.03CURRENT AMT 3,649,900.21 $$


